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October 8, 2003  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. RDC0012141 - Rosemead Boulevard, vicinities of Pico Rivera 
and Downey  (1 and 4), Dynaletric, with a final contract amount of $174,669.94. 

 
Project ID No. RDC0013486 - Lake Avenue, City of Pasadena (5), L.A. Signal, Inc., 
with a final contract amount of $486,230.52. 

 
Project ID No. RDC0013723 - Hacienda Boulevard, vicinity of Hacienda Heights 
(4), Alliance Streetworks, Inc., with changes amounting to a credit of $22,773.50, 
and a final contract amount of $314,091.00. 

 
Project ID No. RMD1776800 - Azusa, Covina, and Claremont Street Sweeping, 
in the east area of the County (1 and 5), R. F. Dickson Company, Inc., with a final 
contract amount of $497,338.20. 
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CC 7597 - South and West Whittier Street Sweeping, vicinities of 
Santa Fe Springs and Whittier (1 and 4), Nationwide Environmental Services, 
with a final contract amount of $1,261,064.14. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID No. RDC0013723. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modification to the contract amount is a credit of $22,773.50, while the total values 
of the contracts range from $174,669.94 to $1,261,064.14. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
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Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public 
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\Section\Administration\Board\Acc\10-08-03LTR.doc 
 
Enc. 5 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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ACCEPTANCE OF CONTRACT 
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PROJECT ID NO. RDC0012141, ROSEMEAD BOULEVARD (in the vicinities of  
Pico Rivera and Downey), Supervisorial Districts 1 and 4 
 
Contractor:  Dynaletric, 4462 Corporate Center Drive, Los Alamitos, California 90720  
 
Project Description: 
 
Synchronization of traffic signals. 
 
Project Completion Date: 
 
The contractor completed the project on June 27, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 

  
 Original contract amount $152,530.00 
 Actual cost of changes in work previously 

      approved by the Board   22,139.94 
 

FINAL CONTRACT AMOUNT $174,669.94 
  

CM:rm 
O:\PROJECTS\TRAFFIC\ROSEMEADBLVD (RDC0012141)\BOARD\ACC.DOC 
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ACCEPTANCE OF CONTRACT 
October 8, 2003  
 
 
 
PROJECT ID NO. RDC0013486, LAKE AVENUE (City of Pasadena), Supervisorial 
District 5 
 
Contractor:  L.A. Signal, Inc., P.O. Box 3078, City of Industry, California 91744 
 
Project Description:   
 
Traffic signal synchronization. 
 
Project Completion Date: 
 
The contractor completed the project on July 24, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close the contract. 
 
FINAL CONTRACT AMOUNT: 
 
 Original contract amount $415,653.00 
 Actual cost of changes in work previously 
    approved by the Board    70,577.52 
 
 FINAL CONTRACT AMOUNT                                                      $486,230.52  
 
SK:rm  
O:\Projects\Traffic\Lake Avenue (RDC0013486)\Board\Acceptance.doc 
 



-3A- 

ACCEPTANCE OF CONTRACT 
October 8, 2003  
 
 
 
PROJECT ID NO. RDC0013723, HACIENDA BOULEVARD (in the vicinity of Hacienda 
Heights), Supervisorial District 4 
 
Contractor:  Alliance Streetworks, Inc., 3873 East Eagle Drive, Anaheim, 
California 92807  
 
Project Description:    
 
Reconstruction of roadway pavement, curb, gutter, sidewalk, and curb ramps; 
construction of tree wells; and removal, root pruning, and planting of parkway trees. 
 
Changes in Work: 
  
(1) Variations In Bid Quantities ($31,093.50) 
(2) Exploratory Excavation     6,300.00 
(3) Additional Concrete Curb   2,020.00 
 
 Total ($22,773.50) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to avoid damaging utility lines during construction, the contractor was 
directed to perform 21 exploratory excavations.  This work was not shown on the plans. 
 
(3) It was necessary to place additional curb behind the new sidewalks along 
Hacienda Boulevard in order to retain the existing dirt slope.  This work was not shown 
on the plans. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications.  The cost for Item 3 was negotiated as provided 
in Subsection 3-2 of the contract specifications.  
 
Three additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on June 3, 2003, in accordance with the plans and 
specifications.  The delay in forwarding this letter to your Board was due to the length of 
time required for the contractor to furnish the documentation necessary to close out the 
contract. 
 
Final Contract Amount: 

  
  Original contract amount $336,864.50 
   Changes in work authorized by Director of  
     Public Works    (22,773.50) 
 
  FINAL CONTRACT AMOUNT $314,091.00 

  
CM:rm 
O:\Section\Administration\Board\Acc\10-08-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
October 8, 2003 
 
 
 
PROJECT ID NO. RMD1776800, AZUSA, COVINA, AND CLAREMONT STREET 
SWEEPING (in the east area of the County), Supervisorial Districts 1 and 5 
 
Contractor:  R. F. Dickson Company, Inc., 12524 Clark Avenue, Downey, California 90242 
 
Project Description:  
 
Weekly sweeping of streets and alleys. 
 
Project Completion Date:    
 
The contractor completed the project on June 30, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract.   
 
Final Contract Amount: 

Original contract amount $348,107.76 
Actual cost of changes in work previously 

 approved by the Board 149,230.44 
 

FINAL CONTRACT AMOUNT $497,338.20 
 
LAT:rb 
O:\Projects\Road Maintenance\AzusaCovinaClaremontStSweep (CC7768)\Board\acceptance.doc 
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ACCEPTANCE OF CONTRACT 
October 8, 2003  
 
 
 
CASH CONTRACT 7597, SOUTH AND WEST WHITTIER STREET SWEEPING (in the 
vicinities of Santa Fe Springs and Whittier), Supervisorial Districts 1 and 4 
 
Contractor:  Nationwide Environmental Services, 11914 Front Street, Norwalk, 
California 90650 
 
Project Description:  
 
Weekly sweeping of curbed streets, curbed medians, and improved alleys. 
 
Project Completion Date: 
 
The contractor completed the project on June 30, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 

 
Original contract amount $   643,929.00 
Actual cost of changes in work previously 
   approved by the Board    617,135.14 

 
FINAL CONTRACT AMOUNT $1,261,064.14 

 
LAT:rm 
O:\Projects\Road Maintenance\South&WestWhitSweep(7597)\acceptance.wpd 
 


